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Summary / Objectives:

This project will develop and integrate traffic management and traveler information systems serving
the major activity centers along the I-10 freeway corridor from Ontario to Fontana.  Major activity
centers to be integrated include: California Speedway, Ontario Mills mall, Ontario Convention Center,
Ontario International Airport, the Travel Center and other significant trucking facilities in Fontana and
Ontario.  With multiple parallel freeway and arterial alternatives, the Fontana/Ontario ATMIS will
facilitate the coordination of traffic management activities and become the foundation of a “Smart
Corridor” along I-10.  This project includes the Caltrans District 8/CHP TMC seed design which will
provide the Kernel – (D8) TMC interface.

Project Status:

The July 25th Project Development Team (PDT) meeting held at the District 8 TMC provided the
group with the following information:
• A project status report
• A summary of the recently held stakeholder meetings (the major activity centers)
• A revised schedule of activities that identifies completion of Phase I documentation by 12/31/00.

Critical Issue(s):

• Agency letters of support and commitment will be finalized by 8/15/00.
• Formal MOU’s will be developed upon completion of the Concept of Operations documentation

and the project design phase.
• Completion of Phase I documentation, including agency review/comment and revision.
• Formal organization of the TAC that may include some of the stakeholders.
• Development of the Traveler Information Center (TIC) concepts.
• Caltrans District 8 TMC ATMS needs to be upgraded to v2.

Next Steps:
 
• Continue to coordinate activities with the major activity center representatives/stakeholders.
• Develop five different draft reports for PDT review and discussion.  It is envisioned that 1 report

will be completed in each of the next five months:
• Inventory Needs Assessment           August
• Concept of Operations                     September
• User Requirements                          October
• System Requirements                      November
• Conceptual Design Document          December

Schedule:

Phase I – Conceptual Design activities will be completed by 12/31/00.

Fiscal / Contractual Information:

Budget: $2,300,000 Federal
$   288,000 State
$   288,000           Local
$2,876,000 TOTAL

Consultant(s): Iteris – John Sickler  (714) 780-7231


